

1: Weekly report for the Epiwork project  
2: -----  
3:  
4: Week: 2 - 6 November, 2009.  
5: -----  
6: Luis Filipe Lopes  
7: Activities in which I have been involved in the past week:  
8: 1- Writing of the preliminary report of the master's project. Worked into giving more depth to the document, adding more references and a new chapter, on the annotation of available datasets.  
9: Tasks for the next week:  
10: 1- Work on the preliminary report.  
11: -----  
12: Patrícia Sousa  
13: Activities in which I have been involved in the past week:  
14: .  
15: Tasks for the next week:  
16: .  
17: -----  
18: João Zamite  
19: Wasn't at FCUL due to participation in the organization of "Jornadas de Bioinformática 2009".  
20: 2009".  
21: -----  
22: Hugo Ferreira  
23: Activities in which I have been involved in the past week:  
24: .  
25: Tasks for the next week:  
26: -...  
27:  
28: -----  
29:  
30: Week: 9 - 13 November, 2009.  
31: -----  
32: Luis Filipe Lopes  
33: Activities in which I have been involved in the past week:  
34: 1- Writing preliminary report  
35: 2- Worked on the DCAP document  
36: Tasks for the next week:  
37: 1- Writing of the preliminary report  
38: 2- Work on the article for FGCS  
39: -----  
40: Patrícia Sousa  
41: Activities in which I have been involved in the past week:  
42: .  
43: Tasks for the next week:  
44: .  
45: -----  
46: João Zamite  
47: Activities in which I have been involved in the past week:  
48: 1- Continuing the categorization of Data Sources for the Multisource Epidemic Data Collector (MED-Collector).  
49: 2- Conceptualizing MED-Collector's a relational database.  
50: Tasks for the next week:  
51: Continuing the conceptual model of MED-Collector's relational database.  
52: Provide support to the Epidemic Marketplace prototype during demonstrations in Turin.  
53: -----  
54: Hugo Ferreira  
55: Activities in which I have been involved in the past week:  
56: .  
57: Tasks for the next week:  
58: -...  
59:

60: -----  
61:  
62: Week: 16 - 20 November, 2009.  
63: -----  
64: Luis Filipe Lopes  
65: Activities in which I have been involved in the past week:  
66: 1- Writing preliminary report  
67: 2- Worked on the DCAP document.  
68: 3- Worked on the FGCS article. Looked into other FGCS articles, to analyze  
    structure and subject.  
69: Tasks for the next week:  
70: 1- Writing of the preliminary report  
71: 2- Work on the article for FGCS  
72: -----  
73: Patrícia Sousa  
74: Activities in which I have been involved in the past week:  
75: .  
76: Tasks for the next week:  
77: .  
78: -----  
79: João Zamite  
80: Activities in which I have been involved in the past week:  
81: 1- Continuing the conceptual model of MED-Collector's relational database.  
82: 2- Providing support to the Epidemic Marketplace prototype during demonstrations  
    in Turin.  
83: Tasks for the next week:  
84: - Continuing the conceptual model of MED-Collector's relational database.  
85: - Transformation of this conceptual model into SQL.  
86: - Evaluating several options for ontological referencing and term translation.  
87: -----  
88: Hugo Ferreira  
89: Activities in which I have been involved in the past week:  
90: .  
91: Tasks for the next week:  
92: -...  
93:  
94: -----  
95:  
96: Week: 27 - 27 November, 2009.  
97: -----  
98: Luis Filipe Lopes  
99: Activities in which I have been involved in the past week:  
100: 1- Writing preliminary report  
101: 2- Worked on the DCAP document  
102: Tasks for the next week:  
103: 1- Writing of the preliminary report  
104: 2- Work on the article for FGCS  
105: -----  
106: Patrícia Sousa  
107: Activities in which I have been involved in the past week:  
108: .  
109: Tasks for the next week:  
110: .  
111: -----  
112: João Zamite  
113: Activities in which I have been involved in the past week:  
114: 1- Continuing the conceptual model of MED-Collector's relational database.  
115: 2- Transformation of this conceptual model into SQL.  
116: 3- Evaluating several options for ontological referencing and term translation.  
117: Tasks for the next week:  
118: - Continuing the aforementioned tasks.  
119: - Evaluation of information extraction approaches from the cataloged data sources.  
120: -----  
121: Hugo Ferreira

122: Activities in which I have been involved in the past week:  
123: .  
124: Tasks for the next week:  
125: -...  
126:   
127: -----  
128:   
129: Week: 30 November to 4 December, 2009.  
130: -----  
131: Luis Filipe Lopes  
132: Activities in which I have been involved in the past week:  
133: 1- Worked on the FGCS article.  
134: 2- Worked on the preliminary report.  
135: Tasks for the next week:  
136: 1- Writing of the preliminary report  
137: 2- Work on the article for FGCS  
138: -----  
139: Patrícia Sousa  
140: Activities in which I have been involved in the past week:  
141: .  
142: Tasks for the next week:  
143: .  
144: -----  
145: João Zamite  
146: Activities in which I have been involved in the past week:  
147: 1- Transformation of this conceptual model into SQL.  
148: 2- Evaluating several options for ontological referencing and term translation.  
149: 3- Evaluation of information extraction approaches from cataloged data sources.  
150: Tasks for the next week:  
151: Conceptualization and beginning of the implementation of several information  
extraction  
152: services, namely message extraction services, CSV parsing and extraction from  
text tables.  
153: -----  
154: Hugo Ferreira  
155: Activities in which I have been involved in the past week:  
156: .  
157: Tasks for the next week:  
158: -...  
159:   
160:   
161:   
162:   
163:   
164:   
165:   
166:   
167: